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GSA

EDITH GREEN/WENDELL WYATT FEDERAL BUILDING MODERNIZATION
12/5/2011 UPDATE #11

This project status report is for the ARRA Edith Green Wendell Wyatt Federal Building
Modernization. It contains sensitive information and is not meant for public
dissemination. Questions concerning information in this report should be directed to
Stephanie Kenitzer, GSA Public Affairs Manager, at (253) 931-7873.

Financial Summary

Panned Actual % Status
FY11 Year End $44,656,425 $50,527,708 113% Green
Outlays
To Date Outlays $51,690,858 $66,235,270 128% Green
To SCD Outlays $126,877,691  $66,235,270 52% Green

Current Issues:

The Internal Revenue Service is reducing their program requirements by one full
floor, down to full three floors. Currently, SERA is reviewing programming
information and Howard S Wright is developing sequence of construction strategies.

The Project Team has yet to reach an Occupancy Agreement with the US Army Corps
of Engineers (USACE). This has slowed the progression of the Centralized Server
Room, however the Project Team has developed a move forward, scalable Basis of
Design, and will be moving into schematics. Space constrained risers for water
(cooling) piping and electrical feeds will be sized to accommodate all potential
programs (to include the USACE) and installed in advance, however chiller will be
sized to known tenants at the time of the procurement.

The Executive Office for Immigration Review (EOIR) program has identified a third
courtroom (original program had two courtrooms). We are currently developing a
Mechanical Strategy to provide the requested cooling and ventilation, per Agency
utilization of the space.

Construction

Substantial Completion: 03/28/13

Tenant Improvements

Issue Configuration Plans Complete
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Issue Design Development Plans Complete
Centralized Server Room Approval 12/31/11
Third Floor Tenant Build-out Start 1/24/12

Current Construction Activity:

“H"” corridors, restrooms, breakrooms, and other core areas continue to progress up
the tower. This includes mechanical, electrical, plumbing, framing, drywall, paint,
and fire life safety assemblies.

Curtain-wall has completed on the West and South facades, 2™ floor- 18 floor.
North and East facades have progressed up to the 4 floor.

All but the most Northwest Fin have been completed.
Generator is in place in the Mechanical Penthouse.
Rooftop Mechanical Units are being installed.

Howard S Wright held a “Trade Day” event. The turnout was great, with over 100
aspiring/future Construction/Trades Professionals from local Vocational and High
School programs. Attendees included participants of local pre-apprentice training
programs (Portland Youth Builders, the Urban League, Portland Community College
Evening Trades Apprentice Program, Oregon Tradeswomen, Constructing Hope) and
students from Benson High School and the ACE Academy.

Inbound Tenant Activities:

The team received Agency comments ( from the Internal Revenue Service, US Forest
Service and Bureau of Land Management) on the Centralized Server Room Basis of
Design presented in October. The team will be publishing and transmitting a Revised
Basis of Designh back to the tenant Agencies.

Project Team has received Design funding from 12 of 13 Agencies, and has received
partial or full Construction funding from 12 of 13 Agencies.

Project team will initiate Preconstruction “Kick-off” Meetings with the three third floor
tenants in early January.

Project Team has completed Customer Satisfaction Surveys for 7 of 13 Agencies.
This survey captures services through the Design Process. Similar surveys will be
completed to review our Customers’ Satisfaction of the Construction and Third Party
Activities/Process.
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Howard S Wright's Trade Day photos:

The meet and greet, followed by a presentation on the project. Participants visited trade
tables staffed by representatives from 9 of the trade labor unions supporting labor needs
on the project, and representatives of key subcontractors.
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A tour of the facility followed the presentation, and
participants included a member of Senator Merkley's staff.
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Above: A mock-up of alandscaping berm.
Landscaper is developing their “curbing”
technique. Left: Mock-up of torsion spring radiant
ceiling. Below: Radiant soffit/beam wrap detail.
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Construcon Photos:

Stem wall detail for Benson
Storefront System. Left:
Form backing and steel in
place. Below: Board-form
“planking” in place, rebar
being placed and tied.
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Prepping the East Penthouse slab-edge

extension for concrete pour. The craft of installing conduits.
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Air Handler Units in place on the roof.
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New boilers for the Radiant System in Place- Penthouse.

Tile installation for Tower Restrooms is in progress.
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Curtain-wall installation on the East and North Facade progressed to 4™ Floor.
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New site sign for the project has arrivd. Will be placed on the Northwest Corner of
the Construction Site.
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Rendering from the SW

Current View from SW.

END REPORT




